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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:

OLIVE VIEW-UCLA MEDICAL CENTER
EMERGENCY ROOM REPLACEMENT AND
TUBERCULOSIS UNIT PROJECT
ADOPT AND ADVERTISE, AND APPROVE THE USE OF A
GUARANTEED MAXIMUM PRICE AGREEMENT
SPECS. 6678; C.P. 69249
(FIFTH DISTRICT) (3 VOTES)

SUBJECT

This action is to adopt final plans and specifications; adopt and approve the use of a
guaranteed maximum price construction agreement; and authorize the Department of
Public Works to request a bid from the only prequalified bidder for the Emergency Room
Replacement and Tuberculosis Unit Project at the Olive View-UCLA Medical Center.
This action also authorizes the execution of a consultant agreement with the
prequalified bidder to prepare a baseline schedule, the schedule of values, the
Stormwater Pollution Prevention Plan, and structural steel shop drawings, and
authorizes the execution of a structural steel purchase agreement with the prequalified
bidder for the procurement, rough fabrication, delivery, and storage of the structural
steel for the project.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Adopt and approve the use of a guaranteed maximum price construction
contract approved as to form by County Counsel, adopt final plans and
specifications for the Olive View-UCLA Medical Center Emergency Room
Replacement and Tuberculosis Unit Project; and instruct the Executive Officer
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of the Board to advertise the project for submission of a guaranteed maximum
price bid by the one prequalified bidder, McCarthy Building Companies, to be
received and opened on September 11, 2008, in accordance with the
Instruction Sheet for Publishing Legal Advertisements.

2. Authorize the Acting Director of the Department of Public Works (Public
Works) or his designee to execute a structural steel purchase agreement with
the only prequalified contractor, McCarthy Building Companies, for the
procurement, rough fabrication, delivery, and storage, of structural steel, prior
to award of the guaranteed maximum price construction agreement, for a
$1,000,000 not-to-exceed amount funded by existing project funds, only if the
Acting Director of Public Works determines that the final price for. the
structural steel purchase agreement agreed to by McCarthy Building
Companies is fair and reasonable under the prevailing market conditions.

3. Authorize the Acting Director of Public Works or his designee to execute
consultant services agreement with McCarthy Building Companies to prepare
a baseline construction schedule, the schedule of values, the Stormwater
Pollution Prevention Plan, and structural steel shop drawings for a fee not-to-
exceed $85,000 after receiving McCarthy Building Companies' bid for the
guaranteed maximum price construction contract, if the Acting Director of
Public Works determines that the bid is reasonable and appropriate, and it will
be submitted and recommended to your Board for approval.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will allow Public Works to: 1) solicit a guaranteed
maximum price construction bid for the Olive View-UCLA Medical Center Emergency
Room Replacement and Tuberculosis Unit project from the only prequalified contractor,
McCarthy Building Companies (McCarthy); 2) enter a structural steel purchase
agreement for an amount not to exceed $1,000,000; and 3) execute a consultant
services agreement with McCarthy for a fee not-to-exceed $85,000 to prepare a
baseline schedule, the schedule of values, the Stormwater Pollution Prevention Plan,
and structural steel shop drawings.

Background

On November 21, 2006, your Board approved the use of the Board-adopted bidder
prequalification process to select general contractors. Two contractors submitted the
Statement of Qualifications and the Evaluation Committee found only McCarthy to be
prequalified.
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On May 29, 2007, your Board approved McCarthy as the only prequalified contractor
and authorized Public Works to have discussions with McCarthy to assist in determining
the best project delivery method under the circumstances.

Subsequent to your Board's approval of McCarthy as the only prequalified contractor,
Public Works began using job order contracts (JOC) to complete make-ready work,
such as the replacement of a parking lot that will be displaced by the project,
construction of sidewalks and curbs, and relocation of bus stops. The use of JOC
contractors for make-ready work will continue throughout the discussion process with
McCarthy as a proactive step to minimize any cost or schedule impacts to the project.

Public Works augmented its project staff through the use of existing as-needed
consultant agreements for a project manager, construction manager, cost estimator,
scheduler, and other required support services. The project management staff has
overseen make-ready work.

Use of a Guaranteed Maximum Price Agreement

In addition to holding internal discussions, Public Works met with McCarthy in an effort
to decide on a project delivery method that would provide the best value to the County
in view of the fact that only one prequalified bidder would be invited to submit a bid for
the project. Due to this uncommon circumstance, Public Works considered a traditional
lump sum low bid contracting method, and a variant of the lump sum low bid method,
known as the "guaranteed maximum price" method. Public Works compared the lump
sum low bid method and guaranteed maximum price method (as specifically structured
for this contract), and determined that the "guaranteed maximum price" method would
provide the greatest value to the County.

Under the guaranteed maximum price method, as structured for this project:

e The contractor's fee will be negotiated with Public Works based on current
industry standards. (In a lump sum method, there is no such negotiation).

e The contractor is guaranteeing a maximum price to provide a complete project
based on the contractor's best knowledge of construction costs, plans,
specifications, and site conditions, including any work that can be “reasonably
inferred” from the contract documents, unless modified by owner scope changes,
unforeseen conditions, or errors and omissions. As described in this contract,
‘reasonably inferred” items generally include details that may not be explicitly
shown on the drawings or in the specifications, but are customarily required as a
component of the such work or are otherwise necessary for the complete
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installation of the indicated work such that the contractor should reasonably be
deemed to know from a review of the plans and specifications that such items
were intended as part of the work. The inclusion of the reasonably inferable
standard will minimize the potential for contractor requested change orders. In a
lump sum low bid method, the “reasonably inferable” standard is not a contract
term and such items would not be considered to be part of the bid. Hence, the
contractor usually will seek to obtain a change order for items that are not
explicitly reflected in the plans, even where the work items could be “reasonably
inferred” therefrom.

e All of the subcontractor bids, including the bids from unsuccessful
subcontractors, and contractor's fee will be available for Public Works to review.
Public Works will be provided with the selected subcontractors' contracted
amounts for the work and McCarthy's cost for administering and managing the
work, including overhead and profit.

e MecCarthy has indicated that it will obtain multiple bids from subcontractors for
approximately 80 percent of the contract value, with the County having the right
to review the bids. This should allow the County to gauge the degree to which
competitive pricing formed the basis of subcontractor selection. The remaining
20 percent of the contract value will consist of the contractor's cost of
administering and managing the work and a fixed fee for overhead and profit.

o The ability to review the contractor's cost and their subcontractor's bids should
also improve cost control and budget management of the project by Public Works
and help avoid claims disputes.

For these reasons, Public Works believes that a guaranteed maximum price agreement
would provide the best value to the County under this limited circumstance.

Bidding Procedure

At the conclusion of the bid period for the guaranteed maximum price construction
contract, Public Works will review McCarthy's bid to determine if it is reasonable and
appropriate. Toward this end, McCarthy is required to provide a bid summary for all
subcontract costs, which includes a list of bidders, the bid amounts, and McCarthy's
analysis of these bids, for Public Works' review. McCarthy will also provide a
breakdown of their management and administrative costs. Public Works will use a third
party cost estimator, review recent bids from other projects, and compare current
construction industry cost publication data to analyze McCarthy's complete proposal
including their breakdown for staffing and general requirements, such as field office,
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clean-up, temporary utilities, and safety considerations to verify that McCarthy's bid is
within current industry parameters.

If Public Works determines that McCarthy's bid proposal is reasonable, and it will be
submitted and recommended to your Board for award, Public Works will execute a
consultant services agreement with McCarthy to prepare a baseline construction
schedule, schedule of values, and the Stormwater Pollution Prevention Plan, which are
critical to successfully managing construction activities by the contractor and the
County. The consultant services agreement would also allow McCarthy to prepare
structural steel shop drawings, which along with the early purchase of the steel, is
required to avoid potential delay to the steel erection and the overall project schedule.

If Public Works determines that the bid proposal for the guaranteed maximum price
construction contract is not reasonable or appropriate, Public Works will not execute the
consultant services agreement and will return to your Board with alternative
recommendations for delivery of the project.

Approval of the recommended actions will adopt final plans and specifications, including
the guaranteed maximum price contract, for construction, and initiate the bidding period
beginning July 16, through September 25, 2008. It will also allow the early procurement
of the structural steel. The previous schedule has been revised to accommodate the
development of the guaranteed maximum price contract. A summary of the revised
Project Schedule is included in Attachment A.

Structural Steel Purchase Agreement

Public Works has identified the volatility of steel costs and the long lead duration
currently being experienced by the construction industry to deliver the steel to the
project site as key risk factors that could negatively impact construction costs. In the
May 15, 2008, edition, the Wall Street Journal reported that steel prices are up 40% to
50%, globally, since December 2007 and prices have not yet peaked. As a result of
high demand and scarcity of materials, the lead time for the delivery of structural steel is
currently estimated between six to ten months.

Public Works has chosen to proactively address this potential cost and schedule risk by
entering into a separate purchase agreement with McCarthy for the purchase of the
structural steel necessary for project construction prior to receipt of McCarthy's
guaranteed maximum price bid. The early purchase of the structural steel will help to
avoid future cost increases, by “locking in” the current price, as well as potential delays
and impacts to the overall construction schedule related to the delivery of the steel.



The Honorable Board of Supervisors
July 15, 2008
Page 6

Entering into a structural steel purchase agreement does not commit the County to
award the guaranteed maximum price construction agreement for the project to
McCarthy. In the event that McCarthy is not awarded the construction contract, Public
Works will negotiate the cost of delivering the steel for storage at the medical center
with McCarthy and return to your Board with a recommendation to execute a change
order for this delivery. McCarthy, pursuant to the structural steel purchase agreement,
is required to assign the steel to the County for future use by the eventually-selected
contractor for the construction of the project.  Additionally, the County will provide the
structural steel to the eventually-selected contractor for final shop drawings, fabrication
and erection. [n this scenario, the County obtains the benefits as cost savings due to
the early purchase of steel and the ready availability of the steel.

We recommend that your Board authorize Public Works to award and execute a
structural steel purchase agreement with McCarthy for the purchase, rough fabrication,
delivery, and storage of the structural steel that McCarthy will need to construct the
project if selected to perform the construction contract. The cost for such structural
steel purchase and materials is currently estimated at $1,000,000. Currently, the steel
market offers only three opportunities per year to purchase steel. The final opportunity
for this calendar year is between mid-July and mid-August, with materials available on a
first come, first served basis. We believe that this structural steel purchase contract
with McCarthy, as the only prequalified contractor, is appropriate because the steel
must be purchased by mid-August 2008 to avoid delays. If the steel is not purchased
within this final window of 2008, the next opportunity would be first quarter of 2009,
delaying the project approximately six months and exposing the County to potential cost
increases. :

The structural steel purchase and services encompassed by this proposed contract is a
subcontracted item for McCarthy. McCarthy will competitively bid the structural steel
item and will select the subcontractor to purchase the steel based on the Lowest
Qualified and Responsible Bidder. Public Works will only execute this agreement if
Public Works determines that the amount proposed by McCarthy is reasonable and fair
based on the disclosed subcontract amounts and prevailing market conditions. [f the
amount to which McCarthy agrees exceeds $1,000,000 and the Acting Director of
Public Works believes it is fair and reasonable, Public Works will return to your Board
for approval of the structural steel contract.
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Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1),
Fiscal Responsibility (Goal 4), and Children and Families’ Well-Being (Goal 5) by
investing in public health infrastructure to enhance the safety of the patients and staff.

FISCAL IMPACT/FINANCING

The total project budget for the Olive View-UCLA Medical Center Emergency Room
Replacement and Tuberculosis Unit project is $49,418,000. Sufficient funding is
available in the Fiscal Year 2008-09 Capital Projects Budget to fund the recommended
actions. The project is funded by commercial paper proceeds and miscellaneous
revenue for Olive View-UCLA Medical Center improvements, but will ultimately be
funded through the issuance of long-term tax exempt bonds. The Project Budget
Summary is included in Attachment A.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Guaranteed Maximum Price Agreement

A guaranteed maximum price agreement, which has been approved as to form by
County Counsel, will be used for the construction contract for the project. In this
agreement, McCarthy will provide a maximum price to complete the work per the
contract documents.

The guaranteed maximum price includes the cost of the work, contractor's fee,
allowances, and contractor's contingency.

e The "cost of the work" is the direct cost required for full and complete
performance of the work in accordance with contract documents. The cost of
work includes any allowances and contractor's contingency whose use the
County has authorized, as discussed below.

e The "contractor's fee" includes all of the contractor's overhead and profit arising
out of or relating to the contractor's work.

e "Allowances" are to cover nondiscretionary work that requires additional
clarification. Any use of the allowance must be submitted to Public Works for
review. If Public Works approves the use of the allowance, the specific amount
will be reallocated from the allowance into the cost of the work.
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e The “contractor's contingency” is an amount of money set aside within the
guaranteed maximum price to compensate for the risk that the contractor
assumes in providing a guaranteed maximum price for the work. This includes
such items as price estimate inaccuracies, unanticipated shifts in market
conditions, and coordination between various work categories. Any use of the
contractor's contingency must be submitted to Public Works for review and
approval. If Public Works approves the use of the contractor’s contingency, the
specific amount will be reallocated from the contractor’s contingency into the cost
of the work. The contractor's contingency amount will be based on a percentage
of the construction cost and industry standard. [n addition to the contractor’s
contingency, the County maintains a separate, standard contingency outside the
guaranteed maximum price to use for usual change order purposes.

For McCarthy's full and complete performance of the work in accordance with contract
documents, McCarthy will be paid the cost of the work and the contractor's fee. If the
work has been fully performed in accordance with the contract documents by the
substantial completion date and the cost of the work plus the contractor's fee are less
than the guaranteed maximum price, the contract provides that the County retains the
difference. As drafted, the cost of the work plus the contractor's fee cannot exceed the
guaranteed maximum price.

If McCarthy fully performs the work in accordance with the contract documents earlier
than the substantial completion date and the cost of the work plus the contractor's fee
are less than the guaranteed maximum price, then McCarthy will be entitled to an early
completion bonus equal to $2,500 per day for each day McCarhty completes the work
ahead of the specified substantial completion date. However, in no event will McCarthy
be entitled to more than $200,000 as an early completion bonus. Furthermore, the early
completion bonus will only be available if and to the extent that there are unused
amounts remaining in the contractor's contingency. The $2,500 per day early
completion amount is calculated based on the anticipated daily County costs of
managing the project.

The California Government Code specifically authorizes payment of an early completion
bonus, and the County will benefit from an early project completion. The benefits to the
County of early completion include a shortened period of construction disruption to the
hospital, reduction of project management cost, and an earlier use of the emergency
department. The bonus should also serve as an incentive for the contractor to work
with the project team to solve problems and to help minimize potential delays and costs.
Conversely, the contractor is required to pay the County liquidated damages of $2,500
for each day the work is substantially completed after the specified substantial
completion date.
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Changes and additions were made in the County's standard general conditions of the
project manual to coordinate with the guaranteed maximum price agreement. The
changes and additions that were made include:

1. Paragraph 15.C, Compensation for the changes in the work under Method C —
The County’s standard general conditions defines percentages for mark-ups on
contractor’s labor, material, and subcontractor costs for change order work. In
the guaranteed maximum price agreement, the contractor is allowed percentages
as negotiated. The general conditions were modified to delete the predetermined
percentage in favor of the negotiated amount. The percentages allowed in the
guaranteed maximum price will be comparable to the County’s set percentages.

2. Paragraph 64, Allowances — The standard general conditions do not provide for
allowances or describe how they are to be used. Paragraph 64 was added to the
general conditions and the language is based on construction industry standards
for allowances. The guaranteed maximum price agreement stipulates that the
use of allowances must be approved by Public Works and any unused allowance
sum shall be returned to the County.

Structural Steel Purchase Contract

A structural steel purchase contract will be used for the early purchase of the structural
steel. The contract has been approved as to form by County Counsel.

Consultant Services Agreement

A standard consultant services agreement in the form previously approved by County
Counsel will be used. McCarthy will be providing preconstruction services prior to
award of the guaranteed maximum price agreement.

Board Ordinances, Policies, and Programs

The contracts will contain terms and conditions supporting your Board's ordinances,
policies, and programs, including but not limited to: County's Greater Avenues for
Independence and General Relief Opportunities for Work Programs (GAIN/GROW),
Board Policy No. 5.050; Contract Language to Assist in Placement of Displaced County
Workers, Board Policy No. 5.110; Reporting of Improper Solicitations, Board Policy
No. 5.060; Notice to Contract Employees of Newborn Abandonment Law (Safely
Surrendered Baby Law), Board Policy No. 5.135; Contractor Employee Jury Service
Program, Los Angeles County Code, Chapter 2.203; Notice to Employees regarding the
Federal Earned Income Credit (Federal Income Tax Law, Internal Revenue Service
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Notice 1015); Contractor Responsibility and Debarment, Los Angeles County Code,
Chapter 2.202; the Los Angeles County's Child Support Compliance Program,
Los Angeles County Code, Chapter 2.200; and the standard Board-directed clauses
that provide for contract termination or renegotiation.

ENVIRONMENTAL DOCUMENTATION

On May 29, 2007, your Board approved the Mitigated Negative Declaration for the
project.

CONTRACTING PROCESS

On November 21, 2006, your Board approved selection criteria to be used in
determining prequalified bidders, adopted preliminary plans and specifications, and
authorized advertising a Request for Statement of Qualifications. On May 29, 2007,
your Board approved McCarthy as the only qualified contractor for the project.

In this action, your Board is being asked to adopt the final plans and specifications,
approve the use of a guaranteed maximum price agreement, authorize the Acting
Director of Public Works or his designee to request a bid from the prequalified
contractor, authorize the Acting Director of Public Works or his designee to execute a
structural steel purchase agreement with McCarthy, and authorize the Acting Director of
Public Works or his designee to execute a consultant agreement for the preparation of a
baseline construction schedule, the schedule of values, the Stormwater Pollution
Prevention Plan, and structural steel shop drawings with McCarthy if a reasonable and
appropriate bid is received for the guaranteed maximum price construction.

After receipt of bid for the guaranteed maximum price construction contract, we will
analyze and verify that the bid provided by McCarthy is reasonable and appropriate. If
we find that the bid submitted is reasonable and appropriate, we will return to your
Board with the recommendation to award the construction agreement to McCarthy. |If
Public Works finds the bid not to be reasonable or appropriate, we may return to your
Board to recommend that the bid be rejected and a contract for the prOJect re-solicited,
or we may recommend other delivery alternatives for the project.
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Advertising for bid from the only prequalified bidder, McCarthy, will be in accordance
with the County’s standard Instruction Sheet for Publishing Legal Advertisements
(Attachment B).

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no negative impact on current County services or projects during the
performance of the recommended services.

The hospital will remain fully operational during construction. Public Works and its
consultants have worked with the Department of Health Services to develop
construction staging and phasing plans that minimize impact to operations at the
hospital during construction.

CONCLUSION

Upon approval of the recommendations, please forward an adopted, stamped copy of
the Board letter to the Chief Executive Office, Capital Projects Division, and one to
Public Works, Project Management Division .

Respecitfully submitted,

(J%W

WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DDE:DL
JSE:DJT:SW:zu

Attachments
c: County Counsel
Department of Health Services

Department of Public Social Services (GAIN/GROW) Program
Department of Public Works (Project Management 1)

K:\2008 Word Chron\FAM\Capital Projects\OVMC GMP 071508.DOC



ATTACHMENT A

DEPARTMENT OF PUBLIC WORKS:
OLIVE VIEW-UCLA MEDICAL CENTER
EMERGENCY ROOM REPLACEMENT AND
TUBERCULOSIS UNIT PROJECT
ADOPT, ADVERTISE, AND APPROVE
GUARANTEED MAXIMUM PRICE AGREEMENT
SPECS. 6678; C.P. 69249

July 15, 2008

I. PROJECT SCHEDULE
Revised

Project Activity Completion Date Completion Date
Construction Documents 03/26/2006* 03/26/2006*
Jurisdictional Approval 04/17/2007* 04/17/2007*
Advertise for Bids 07/03/2007 07/16/2008
Award Construction Contract 09/30/2007 12/04/2008
Construction Substantial Completion 03/31/2010 04/30/2011
Acceptance of Project 07/31/2010 08/30/2011

* Actual Completion Date
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Il. PROJECT BUDGET SUMMARY

Budget Category Project Budget

Land Acquisition $ 0

Construction 29,005,000

Low Bid Construction Contract 5,500,000

Job Order contract 4,522,000

Change Orders 0

Departmental Crafts 0

Youth Employment 0

Construction Consultants 0

Misc. Expense 0

Telecomm Equip - Affixed to Building 0

Civic Art 0

Subtotal $ 39,027,000

Programming/Development $ 0

Plans and Specifications $ 2,520,000

Consultant Services $ 0

Site Planning 0

Hazardous Materials 46,000

Geotech/Soils Report and Soils Testing 230,000

Material Testing 275,000

Cost Estimating 40,000

Topographic Surveys 45,000

Construction Management 780,000

Construction Administration 0

Environmental 95,000

Move Management 0

Equipment Planning 0

Legal 0

Contract/Change Order 0

Other 59,000

Subtotal $ 1,570,000

Miscellaneous Expenditures $ 20,000

Jurisdictional Review/Plan Check/Permit $ 490,000
County Services

Code Compliance Inspection $ 569,000

Quality Control Inspection 0

Design Review 63,000

Design Services 0

Contract Administration 137,000

Project Management 640,000

Project Management Support Services 3,785,000

1SD Job Order Contract Management 0

DPW Job Order Contract Management 80,000

ISD ITS Communications 250,000

Project Security 0

Project Technical Support 140,000

Office of Affirmative Action 50,000

County Counsel 50,000

Other 27,000

Sheriff Job Order Contract Management 0

Subtotal $ 5,791,000

Total $ 49,418,000
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ATTACHMENT B

DEPARTMENT OF PUBLIC WORKS: OLIVE VIEW-UCLA MEDICAL CENTER
EMERGENCY ROOM REPLACEMENT AND
TUBERCULOSIS UNIT PROJECT
ADOPT AND ADVERTISE, AND APPROVE THE USE OF A
GUARANTEED MAXIMUM PRICE AGREEMENT
SPECS. 6678; C.P. 69249

PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California Public
Contract Code Section 20125, you may publish once a week for two weeks in a weekly
newspaper or ten times in a daily newspaper. Forward three reprints of this advertisement to
Architectural Engineering Division, Department of Public Works, 900 South Fremont Avenue,
8th Floor, Alhambra, California 91803-1331.

OFFICIAL NOTICE
INVITATION TO BID

Notice is hereby given that the Director of Public Works will receive the sealed bid from the
only contractor that has been prequalified for this project, McCarthy Building Companies, for
furnishing all materials, labor, and equipment required to complete construction for the
following work:

BID DOC DATE OF BID
51 SPECS PROJECT FEE OPENING

5 6678 Olive View-UCLA Medical Center $0 September 25, 2008
Emergency Room Replacement
and Tuberculosis Unit
14445 Olive View Drive
Sylmar, CA 91342

Copies of the project manual and drawings may be obtained by the prequalified contractor at
the Cashier's office, Department of Public Works, 900 South Fremont Avenue, Mezzanine,
Alhambra, California 91803, for the fee stated above. For bid information, please contact Ms.
Grace Stohs of Architectural Engineering Division at (626) 458-5114. The bid of the
prequalified contractor shall be submitted on the required form, sealed, and filed at the
Cashier's office no later than 10:45 a.m. on the date indicated. The bid will be publicly opened,
examined, and declared by the Department of Public Works at 11 a.m. on this date in the Main
Conference Room, 5th Floor, at 900 South Fremont Avenue, Alhambra, California 91803.

The bid must conform to the drawings and project manual and all bidding requirements. This
project requires the prime contractor to possess an active B license classification at the time of
bid. The bid documents require that the prime contractor firm to have been prequalified by the
Board of Supervisors on May 29, 2007. Only McCarthy Building Corporation was so
prequalified and as such it is the only firm invited to submit a bid.
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OTHER INSTRUCTIONS

The County supports and encourages equal opportunity contracting. The contractor
shall make good faith efforts as defined in Section 2000 of the Public Contract Code
relating to contracting with Community Business Enterprises.

The Board of Supervisors reserves the right to reject any or all bids or to waive technical
or inconsequential errors and discrepancies in bids submitted in the public's interest.

Si necesita informacién en espafiol, por favor llame al Telefono (626) 458-2563.

Upon 72 hours notice, the Department of Public Works can provide
program information and publications in alternate formats or make other
accommodations for people with disabilities. In addition, program
documents are available at the Department of Public Works' main office
in Alhambra (900 South Fremont Avenue), which is accessible to
individuals with disabilities. To request accommodations ONLY or for
more Americans with Disabilities Act (ADA) information, please contact
the Department of Public Works' ADA Coordinator at (626) 458-4081 or
TDD (626) 282-7829, Monday through Thursday, from 7 a.m. to
5:30 p.m.

Con 72 horas de notificacién, el Departamento de Obras Publicas puede
proveerle informacién y publicaciones sobre el programa y formatos
alternativos o hacer adaptaciones para personas con incapacidades.
Ademas, documentacion sobre el programa esta disponible en la oficina
principal del Departamento de Obras Publicas localizada en Alhambra
(900 South Fremont Avenue), la cual es accesible para personas con
incapacidades. Solamente si necesita solicitar adaptaciones o para mas
informacién del ADA, péngase en contacto con nuestro Coordinador del
ADA al (626) 458-4081 o TDD (626) 282-7829, de lunes a jueves de las
7 a.m. a5:30 p.m.

By order of the Board of Supervisors of the County of Los Angeles, State of California,
dated July 15, 2008.

Specs. 6678

SACHI A. HAMAI, EXECUTIVE OFFICER
OF THE BOARD OF SUPERVISORS
OF THE COUNTY OF LOS ANGELES
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